

CECAS/NC WISE Integration Tasks and Timeline – SUBJECT TO CHANGE AT ANY TIME

As of January 26, 2012

The following contains the tasks and their implementation timeline to complete the integration between NC WISE and CECAS.

Task	Task	Timeline	Notes
1	Notify NC WISE of our publish schedule.	4/13/2011 Completed 4/13/2011	Meeting scheduled with Betsy
2	Notify DPI of our publish schedule (probably go through DMG).	4/14/2011 Completed 4/14/2011	Tentative on if DMG has room on agenda and if schedule is ready
3	Notify CECAS users of publish to NC WISE.	TBD Completed 6/24/2011	Must occur after NC WISE says it is ready to consume CECAS data Post Schedule to Comm Site
4	Publish EC Base Data OLTP file	5/1/2011 Completed 5/1/2011	No 3 rd parties Tentative weekly schedule: Sun. 11pm
5	Publish EC Accommodations OLTP file	5/1/2011 Completed 5/1/2011	No 3 rd parties Tentative weekly schedule: Sun. 11pm
6	Build 3 rd Party EC Base Table	4/7-5/1/2011 Completed 4/26/2011	Use old hardware
7	Build 3 rd Party EC Accommodations Table	4/7-5/1/2011 Completed 4/26/2011	Use old hardware
8	Update scripts to include 3 rd Party EC Base Table data into EC Base Data OLTP file	5/1-5/15/2011 Completed/In Production 8/19/2011	Use old hardware
9	Update scripts to include 3 rd Party EC Accommodations Table data into EC Accommodations OLTP file	5/1-5/15/2011 Completed/In Production 8/19/2011	Use old hardware
10	Test with CMS – MFTS is already set up CMS needs to be up by mid-July.	5/1-6/1/2011 Complete/In Production 8/19/2011	Make sure NC WISE is aware of the addition of CMS data to files Tentative weekly schedule: Tues. 4am
11	Accountability will stop consuming their 3 rd party data except for LEP and 504 as CECAS 3 rd parties are phased in.	As CECAS 3 rd parties are phased in	Coordinated communication between Accountability, CECAS, and NC WISE.
12	EC Team to review and mitigate any outstanding issues	6/1/2011 Ongoing	
13	Communication to other 3 rd Parties We need a technical contact. Frank Vierling will let us know what information to request.	6/13/2011 Completed 6/13/2011	Includes need for technical contacts for MFTS and file layouts.
14	Test with Wake – MFTS is already set up Wake needs to be up by mid-July.	Tentative 6/13-6/21/2011 Complete/In	Tentative weekly schedule: Wed. 2am

		Production 11/30/2011	
15	Test with Buncombe	Tentative 6/20- 6/27/2011 Complete/In Production 8/19/2011	Tentative weekly schedule: Thurs. 1am
16	Test with Forsyth	Tentative 8/1- 8/8/2011 Complete/In Production 9/19/2011	Tentative weekly schedule: Thurs. 2am NC WISE should stop receiving a weekly file from Forsyth once this task is complete.
17	Test with New Hanover	Tentative 7/5- 7/12/2011 Complete/In Production 10/05/2011	Tentative weekly schedule: Thurs. 3am
18	Test with Union	Tentative 7/11- 7/19/2011 Complete/In Production 9/21/2011	Tentative weekly schedule: Thurs. 4am
19	Test with Iredell-Statesville	Tentative 7/18- 7/25/2011 Complete/In Production 8/19/2011	Tentative weekly schedule: Thurs. 5am
20	Test with Rowan-Salisbury	Tentative 8/8- 8/15/2011 In Process	Tentative weekly schedule: Thurs. 6am
21	Test with Rockingham	Tentative 8/15- 8/22/2011 Complete/In Production 10/10/2011	Tentative weekly schedule: Wed. 4am
22	Test with Davidson	Tentative 8/22- 8/29/2011 In Process	Tentative weekly schedule: Wed. 5am
23	Test with Gaston	Tentative 8/29- 9/5/2011 Complete/In Production 9/26/11	Tentative weekly schedule: Wed. 6am
24	Test with Henderson County	Tentative 9/6- 9/13/11 Complete/In Production 10/24/11	Tentative weekly schedule: Tues. 1am
25	Test with Watauga	Tentative 9/6- 9/13/11 Complete/In	Tentative weekly schedule: Tues. 2am

		Production 10/14/2011	
26	Test with Rutherford	Tentative 11/14 – 11/18 In Process	Tentative weekly schedule: Tues. 3 am
27	Notify MFTS to publish updated ECBaseDataOLTP file and ECAccommodationsOLTP file to all DPI subscribers	Tentative 9/11/2011 (All 3 rd parties starting 9/6/2011)	These files should include all LEAs after all CECAS 3 rd parties have begun submitting their files. The files should then be made available to all of DPI.
28	Build script to consume NC WISE Demographics	TBD 8/9/2011 Per Quentin, wait to build script until we are on new hardware.	Waiting on NC WISE layout.
29	Update UID consumption script to set flag NCWISE_Verification	TBD	This will lock CECAS demographics when updated from UID files
30	Communication that NC WISE demographics will be consumed and locked	2wks prior to implementing	
31	Lock CECAS demographics	TBD	Need to lock already established UIDs in CECAS
32	Consume NC WISE demographics	TBD	Tentative weekly schedule: Mon. 11pm
33	Load the 3rd party data of production LEAs into our tables	Every Friday Afternoon	This will occur for LEA files received in the DPI inbox by Friday.
34	Generate the two integration files to be sent to NCWISE, via MFTS	11:00 pm every Sunday Night	
35	Send the two integration files, via MFTS, to NCWISE	12:05 am every Monday Morning	